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Minutes of the MODIS Team Meetin~ held on Tuesdav Januarv 4.1994.

Action Items:

70. Evaluate the thermal design of the Schaeffer Magnetics’ motorkmoder. Assigned to Daelemans
8/3 1/93. Due 10/15/93

73. Complete the MODIS brochure and released for printing. Assigned to Bauernschub 10/18/93. Due
11/15/93.

74. Prepare aud submit a Configuration Change Request which revises the definition and impact of levels
of sofisvare criticali~ for the MODIS Sofhvare Management Requirements Document. Assigned to
Anderson 10/26/93. Due 12/ 1/93

75. Determine if the four electronic module boxes can be individually thermal tested in air, or must the
thermal testing be done in a vacuum. Assigned to Silva 10/26/93. Due 11/ 9/93

79. Consider advisability of bringing bad Readout ICS to GSFC for electrical tests or destructive physical
analysis. Assigned to Bob Martineau 11/23/93. Due 12/ 7/93

82. Work with the MODIS team to obtain a consensus on a revised MODIS crosstalk specification and
provide inputs for a Conjuration Change Request. Assigned to Ed Knight 12/14/93. Due 1/11/9483.

83. Answer the following questions about instmrnent commands.

a) Ae there any commands or command sequences which can damage MODIS?

b) How does SBRC validate command macros before use on the instrument?

Assigned to Roberto 12/21/93. Due 1/14/94

The following items were distributed:

1) Weekly Status Report #120

2) SBRC Memos submission from week # 112

3) Minutes of the last team meeting

Attendees:

d Dick Weber
4 John Bauernschub
J Rosemary Vail
J Lisa Shears
J Mike Roberto
J NelsonFerragut
J GeneWaluschka

Kate Forrest
Bill Barnes

J h Thompson
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Bruce Guenther
J GeorgeDaelernans

John Barker
JoannHarnden
Patricia Weir

J Mitch Davis
JackEllis

J Ken Anderson
J Rick &4tKltiI10

J Cherie Congedo
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June Tveekrem
J BobhhItillfXXl

J Bob Silva
Ken Brown

~ RobertKiWak

J I-M-WY Safren
J M Knight
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Team Meetin~ and Other Tonics January 4.1994

General
The CDR will be held fbm Tuesday, January 18 thru January 20. The sofhvare CDR is on Januaxy 21st.
A trip to Orbit maybe on January 17th.

A welcome back to Mitch Davis. Eight and a half weeks was not enough time for his travels to Jap~
Aust.raliz etc.

Mechanical

Nelson Ferragut is reviewing the stress analysis for the mainfkn e. He computes the margin of safkty as
about 0.12 rather than the 0.25 SBRC is calculating. However, as long as the margin is above zero, this
should be OhJ’.

Detectors

ReadOut Integrated Circuits

Bob Martineau mentioned that fictional test data for the ROICS for lot 3 should be available by the end of
January, and for lot 4 by end of February. This data may include showing if clocks wok switches worlq
and voltages are correct. They are holding back on lot 5.

Lot 1 had a mask design problem which hid another design problem which was found on lot 2. This
problem was a parasitic transistor which developed and affkcted the switching between primary and
redundant readouts. This design problem has been corrected in lots 3, 4, and 5. Problems believed to be
processing related include the high threshold voltage (contamination problem) and the high analog currents.
The TiNi barrier could be the reason for zero yield on lot 2; and this layer is being taken out on possibly
part of lot 3.

Orbit

Orbit will be using the high voltage process to minimbz changes in the circuit design. However, this is not
their normal process.

PC Detectors

Lot 1 PC detectors are bad. There was not a complete delineation of the serpentine within the active area
of individual detectors due to fhulty etching. There was also a discoloration of the ionic oxide. SBRC will
process lots 2,3, and 4 as 4 tier lots.

PV Detectors

SBRC has not yet started the third unit for temperature cycling.

s/MwIR
Six wafers out of 8 have been probe tested. Still yielding 30% good subarrays.

Software
Rick Sabatino discussed the interest of DCMC folks in software development folders. These are
apparently not required in the MODIS contract. However, these would help in the day to day monitoring of
the development of the so&are.

Science
Les Thompson attended the CERES CDR. There are important differences in how CERES is designing
their GSE. Their solar calibration does not use spectralon. CERES is in a position of providing digital
word out for photons in for the instrument. This all may mean we will need a delta CDR for MODIS.
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Calibration is important for CERES as for MODIS. Our team should look into whether or not some of the
approaches taken by CERES are sufficiently important to cause us to recommend any MODIS changes.

Electronics

Mitch Davis mentioned that SBRC is looking at doing what is needed to meet spec in terms of obtaining
telemetry from the Cooler-Located Module (CLAM). It may be necessaxy to know the analog offket
voltage for each PC detector if the detector is non-linear by more than 1 percent or so. One way of doing
this would be to be able to reset each DAC in the CLAM and count increments or decrements sent to the
DAC. However, there is not enough space for providing 60 reset lines and returns to the CLAM. We need
to be sure this problem needs to be solved. The next question is how can it be efficiently solved. One
thing to check is if it is possible to sense a voltage in the FAM and deduce reset has been reached. Other
suggestions have been made in the previous weekly.

A design problem reduces the speed and temperature range of the Plessey 31750A microprocessor. There
may also be radiation sensitivity. Plessey is also having problems getting two of these chips to work
together, a fmture that was not guaran~ but which MODIS plans on using with the Command and
Telemetry Processor and the Format Processor. Plessey sent a person to SBRC for several week to try to
understand the problem.

The yield problems for the Harris devices continue; EPROMs are being used in the interim and may replace
the PROMS permanently. As Mitch Davis stated at the last Qh@ he believes we should switch to
EEPROMS. However, the EEPROMS, supplied by SEEQ, have a unknown problem which results in 1 in
100,000 not programming properly according to Dick Julian. Until the problem is understood, it remains
possible that this problem could be dependent on how the EEPROM is used and could affii MODIS.

Optical Design
Gene Waluschka has completed a report on ghost light along and cross track with the SBRC ghosting fixes
in place.

STOP

Cherie Congedo mentioned she now has the SBRC ANSYS detector model. This model was used to
predict stresses in the PC detectors during temperature cycling, etc. She will try to convert this model to
NASTR4N.

Chene has received the STOP structural model from SBRC and found the following possible problems
with the SBRC model:

1) SBRC used ~erent inertia values for the bands. Cherie put the SBRC inertia values into her model
and her results did not vary significantly. Putting her band inertia values into the SBRC structural model
increased the rotation of the radiant cooler by an order of magnitude (still an order of magnitude below
Cherie’s results).

2) The SBRC intermediate stage had two layers by mistake.

3) Part of the intermediate stage was incorrectly modeled so the load path from the fiberglass bands into
the stage was incorrect. The result was that the SBRC model of the intermediate stage housing contracted
symmetrically on CQO1down.

Cherie is trying to correct the SBRC model before CDR.

Quality Assurance
Bob Silva mentioned there are 43 criticality 1 fhilure points in MODIS based on the FMEA.
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